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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:

•Punchlist review
•0830 hrs Staff Meeting
•Update Progress Spreadsheets

FIELD WORK:
See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

•Field visit to observe erection of Suspender Backet at PP24W. This item is on the Punchlist and was
being bolted up this morning. When I arrived the crew was pretensioning the bolts. I observed that there
were a couple bolts that had sheared. I asked Salvador Moreno, QC from Smith Emery, about it and he
said that he was concerned about this too. He informed Zack Lauria from ABF about this and Zack asked
me what I wanted to do. I suggested replacing the 27mm bolts since they looked weathered. Zack agreed
that they will be replaced and expressed concern about how they got to that condition. He went off to
address his concern. At the end of the day it appeared as most of the bolts were still in place. I will follow
up tomorrow as to which RC lot will be used on the Edge Plate connection of this Suspender Bracket.
•There is minimal work going on inside the OBG splices since the latest shipment arrived with Lifts 10E,
10W, Tower lift 3, Barrier Rails, and Bikepath Platforms. There is work going on at the 6W/7W connection
trying install bolts.
•Welding is at a minimum as well . Observed welding was at the Lifting Lug locations on the E-Line at Lift
2E. There was one worker observed welding at lift 1W as well.

Accrued 2 hours of overtime this afternoon documenting and covering the Contractor’s operations.
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